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AGENDA

• Schedule Review/Update
• SAG Product Upgrade Impacts on Releases
• External Interfaces Status Review
• Beta Test
• Issues/Concerns
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Target Year 2000 Software Release Schedule

        D - Y2K Conversion Document.               R - Release for Beta Testing                P - Production Release

*** SAG Product Upgrade - Temporarily Removed -  to be Rescheduled for Summer 1998 
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Target Year 2000 Software Release Schedule
Revised

    D - Y2K Conversion Document      R - Release for Beta Testing     P - Production Release     S - SAG Rel

*** SAG Product Upgrade - Production Releases will work under Natural 2.2.6 and Natural 2.2.8 
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• Production Releases of Agency-wide Systems will
execute as intended under both Natural versions
2.2.6 and 2.2.8

– All compilation errors will be corrected

– No new 2.2.8 features will be implemented

– Testing will be performed in both the 2.2.6 and
2.2.8 environments

• SAG Upgrade versions of all applications will be
released

SAG Product Upgrade Plan
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External Interfaces

SYSTEM INTERFACE CONTACTED CHANGE REQUIRED REL W /  SYSTE M

NPPS OPM Macon YES YES AFTER
Treasury YES NO
SSA YES YES AFTER
NFC YES NO
NEBA YES NO

CAPPS OPM YES NO

NTDS  CTDS YES NO

NSMS DLSC YES NO
DAMES YES NO

NPDMS GSA YES NO  

A M S FACS YES YES YES
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BETA TEST SUPPORT
•  Dryden and Kennedy have volunteered to perform 

Beta Testing of specific segments of NEMS 

•  All Centers need to test all Agency-wide beta releases

• Problems need to be reported to the SESAAS team as

     early as possible to ensure corrections are made in 

     time for the Production releases 
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Issues and Concerns
• SAG Y2K product release - If in our evaluation we 

   find that Natural 2.2.8 changes will not execute in a 

   Natural 2.2.6 environment, a dedicated SAG Upgrade 

   release will have to be planned.


